PROJECT
NAVIGATR, LTD.

March 14, 2013

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

RE: February 2013 Monthly Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX

Dear Mr. Abshire:

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent
Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the
Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report
for February 2013.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Very Truly Yours,
2 p . . é.

Robert Piniewski
Project Coordinator

cc: Marilyn Long - TCEQ
Malone Cooperating Parties
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MALONE SERVICE COMPANY SUPERFUND SITE
MONTHLY PROGRESS REPORT FOR FEBRUARY 2013
SUBMITTED MARCH 14, 2013

SUMMARY OF WORK PERFORMED IN FEBRUARY 2013

a) MCP submitted its responses to EPA and TCEQ comments on the General RD/RA Work Plan
and Component Plans.

b) MCP began preparation of its response to additional EPA and TCEQ comments on the MCP’s
response to the original EPA and TCEQ comments on the General RD/RA Work Plan and
Component Plans.

c) MCP began preparation of its response to EPA questions on the revised Cemetery Relocation
Work Plan.

d) MCP representatives continued preparation of draft Phase One RD/RA Work Plans.

e) MCP representatives continued efforts on the Cemetery Relocation.

f) MCP representatives continued stormwater management activities at the Site.

SUMMARY OF SAMPLING/TESTING RESULTS
a) None.

DELIVERABLE STATUS & MODIFICATONS TO PLANS

a) The MCP submitted a revised Cemetery Relocation Work Plan to EPA, Texas Historical
Commission (THC) and Galveston County Historical Commission (GCHC) for review on
October 12, 2012. EPA responded on February 26, 2013 with a few questions, and the MCP
is preparing its response to EPA’s questions.

b) On February 22, 2013 the EPA and TCEQ provided additional comments on the MCP’s
response to the original EPA and TCEQ comments on the General RD/RA Work Plan and
Component Plans.

c) A summary of Agency Communication for the past 3 months and items still open, is shown in
Table One.

POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN
a) None.

COMMUNITY RELATIONS ACTIVITIES
a) MCP representatives will support EPA’s community relations efforts as requested by EPA.

CHANGE IN PERSONNEL OR OPERATIONS
a) None.

SCHEDULE
a) The draft Phase One RD Work Plan will be due to EPA 30 days after EPA approval of the
General RD/RA Work Plans and Component Plans.

PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (MARCH and APRIL

2013)

a) Review and address any EPA and TCEQ comments on the MCP’s response to agency
comments on the General RD/RA Work Plans and Component Plans.

b) Finalize and submit the Draft Phase One RD Work Plan.

c) Continue efforts on the Cemetery Relocation Work. PROJECT

d) Continue stormwater management activities at the Site. NAVIGAT#R, LTD.
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Date
10/12/12

10/30/12

11/12/12

11/13/12

12/3/12

12/20/12

2/7/13

Table 1

Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

MCP
Communication Summary

Submitted revised Cemetery Relocation Work Plan
to EPA, THC and GCHC for review.

Submitted Draft General RD/RA Work Plans and
Component Plans

Submitted GCHC’s Letter approving the revised
Cemetery Relocation Work Plan

Submitted Request for minor modifications and an
extension of time to execute the performance
guarantee Trust Agreement

Submitted notification that the Trust Agreement for
the Malone Site Trust was executed pursuant to and
in satisfaction of Paragraph 46 of the Consent
Decree.

Submitted notification that the Malone Site Trust
(including the Qualified Settlement Fund
Subaccount) was funded in the amount of
$12,000,000 pursuant to Section 3(b) of the Malone
Service Company Superfund Site Trust Agreement.

Submitted Response to EPA and TCEQ comments
on the draft General RD/RA Work Plans and
Component Plans.

Response
From EPA
Date

2/26/13

1/8/13
11/13/12

11/14/12

n.a.

n.a.

2/22/13

EPA Notes
Communication Summary

EPA commented on the revised Cemetery
Relocation Work Plan. The MCP will
prepare and submit a response.

Final EPA and TCEQ comments received.
Noted.

Department of Justice letter received
approving modifications and extension.

EPA and TCEQ provided further
comments on the MCP’s Response to
Comments.
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